
18362

18363

18696 McNamara 12-Sep Complete
18498 Budz McNamara 12-Sep Complete
18499 Sawatski McNamara 29-Aug Complete
18505 Gibson McNamara 12-Sep Complete

18506 Budz, Sawatski, 
Gibson McNamara 29-Aug Complete

18393 McNamara 6-Sep Deferred till December
19013 McNamara 20-Sep Complete
18819 Sawatski, Budz McNamara Deferred till December
18821 Sawatski, Budz McNamara Completed (Must be Tested)

18388 Sawatski Hawkins, Boron 21-Sep Complete
18373 Francis Emerson 29-Aug Complete
18374 Roberts Friedman 31-Aug Complete
18375 Francis Dawson 1-Sep Complete
18378 Roberts 7-Sep Complete
18379 Budz 7-Sep Complete
18380 Sawatski Boron 8-Sep Complete
18381 Servino, McNamara 4-Oct Approved
18727 Francis Friedman 26-Sep Complete

Nguyen 26-Sep Deferred till December
18383 Francis Belcher 29-Sep Approved
18384 Roberts 15-Sep Complete
18385 Budz, Gibson 19-Sep Complete
18386 Sawatski Boron 19-Sep Complete

Roberts / Francis Dawson 26-Aug Complete

18449 Forrastal / Friedman Complete
18510 Dawson Complete
18462 Sawatski Friedman Complete

18942 Complete
18453 Francis Dawson / Friedman Complete
18523 Francis Friedman 1BM Safety Shutter switches still in place
18726 Roberts Friedman Complete on PSS end

18999 Roberts, Sawatski 28-Sep

18461 Dawson Cancelled

18490 Boron Complete

18395 Boron Complete
18397 Roberts Friedman

18458 Roberts Dawson Complete

Hawkins Deferred till December
18460 Francis Dawson Complete

Approved
Completed
In Process
Cancelled

24ID install shutter in station B
32ID Integrate with the PSS DIW loops for the WBSt located in station B

6ID - Fix Door control audio signals that are not right: station A door 4 doesn’t sound right, station C 
door 1 doesn’t sound right, station D door 1 is silent. Check code first.
8ID Remove P8-E shutter control buttons located in the station I PSS control panel.
12ID Activate P4-B non-mono mode. Cylinders & switches have to be calibrated.b)
12 ID Instrument DIW monitoring of the manual beam shutters MBS-C and MBS-D, and pink beam 
stop PBSt-D.

Add RSI interface to 17ID

19BM swap Modules and Validated PSS updtairs

2ID Remove obsolete station C 15U cabinet & wire way.

Investigate 13ID Kirt Key problems 
9ID Support DIW conversion from Viatran to Yokagawa transmitters
1BM – 20ID, Remove Conduits, Pullback & Label cables from Proximity switches

ACIS/PSS Interface Validation
Replace A-B and GE batteries.
Install covers over the  P.S. 120VAC terminals.

Validate 35BM
Validate 35ID

Inventory PLC's for above beamline's

Validate 17ID
Validate 24ID
Validate 32ID
Validate 34ID

Validate 8ID
Validate 10BM
Validate 10ID
Validate 12ID

Validate 2ID
Validate 4ID
Validate 5BM
Validate 6ID

Re-work 11BM Safety Shutter wiring
Install & rework  21ID Safety Shutters & Photon Shutter

Beamline's

Upgrade 31ID FEEPS to latest version 
Love controller replacement upgrade @ 1BM, 5BM, 6BM, 7BM, 8BM, 10BM, 13BM, 14BM, 15BM, 
17BM, 18BM, 19BM, 33BM & 34BM
Remove DP's from Version 2.0 FEEPS Systems (16ID, 16BM, 22ID & 22BM)
Replace Love Controllers @ 3ID PS1, 9ID BPM2, 12ID BPM2, 33ID PS1& 35ID BPM2

Front Ends
24BM Front End install
Upgrade 23ID FEEPS to latest version 
Upgrade 24ID FEEPS to latest version 

Storage Ring
ACIS Validation
Add Rad Monitor mask

Zone F
ACIS Validation
Add RF 3/5 switch

August / September Shutdown 8/27/05 ~ 9/27/05

WORK Items WRQ # Tech's Eng's Start Date Status


